



**MAPÚA MALAYAN
DIGITAL COLLEGE**

of Mapúa Malayan Colleges Laguna

In collaboration with

Arizona State University®

Lost and Found Reporting System

Prepared and Presented by:

Menadel Miguel

Mikee Miguel

Jay-R Dagami

Sean Plaza

S3101 | Group 13

Bachelor of Science in Information Technology

Term 1 SY. 2026-2027

Intellectual Property Notice

This template is an exclusive property of **Mapua-Malayan Digital College** and is protected under **Republic Act No. 8293**, also known as the Intellectual Property Code of the Philippines (IP Code). It is provided solely for educational purposes within this course. Students may use this template to complete their tasks but may not **modify, distribute, sell, upload, or claim ownership** of the template itself. Such actions constitute copyright infringement under **Sections 172, 177, and 216** of the IP Code and may result in legal consequences. Unauthorized use beyond this course may result in legal or academic consequences.

Additionally, students must comply with the **Mapua-Malayan Digital College Student Handbook**, particularly with the following provisions:

- **Offenses Related to MMDC IT:**
 - **Section 6.2** – Unauthorized copying of files
 - **Section 6.8** – Extraction of protected, copyrighted, and/or confidential information by electronic means using MMDC IT infrastructure
- **Offenses Related to MMDC Admin, IT, and Operations:**
 - **Section 4.5** – Unauthorized collection or extraction of money, checks, or other instruments of monetary equivalent in connection with matters pertaining to MMDC

Violations of these policies may result in **disciplinary actions ranging from suspension to dismissal**, in accordance with the Student Handbook.

For permissions or inquiries, please contact MMDC-ISD at isd@mmdc.mcl.edu.ph.

TABLE OF CONTENTS

Project Documentation

1. Project Information
2. Project Repository Information
3. Development Progress Tracking (Weeks 2–5)
 - Overall Progress
4. Essential Application Features
5. Planned Interaction Areas / Implemented Interaction Areas
 - Planned Interaction Areas
 - Implementation Status
6. Implementation Order Planning
7. Implementation Dependencies
8. Scope Review
 - In Scope
 - Out of Scope
9. Group Discussion Notes
10. Workflow Reflection
11. Team Contributions Table

Project Documentation

1. Project Information

Item	Details
Project Title	Lost and Found Reporting System
Project Type	Web-Based Information System
Project Purpose	To provide a centralized platform for reporting, searching, and managing lost and found persons, pets, and items.
Target Users	General Users and System Administrators
Main Problem Addressed	Lost-and-found information is often scattered across social media posts, group chats, and other platforms, making reports difficult to organize and find.
Main Goal	Make lost-and-found information easier to submit, search, view, and manage.
Development Approach	Object-Oriented Systems Analysis and Design (OOSAD)

The Lost and Found Reporting System is designed to provide one centralized platform where users can report lost or found persons, pets, and items. Users can provide important

information such as descriptions, dates, locations, photos, and contact details. Administrators can manage submitted reports and help maintain organized and appropriate information.

2. Project Repository Information

The project repository contains the documents, diagrams, designs, and other files needed for the development of the Lost and Found Reporting System.

Github link:

<https://github.com/mgmiguel24/webssystemsandtechnology-Group13-lostandfoundreportingsystem>

Repository Content	Description
Project Proposal	Contains the background, problem statement, objectives, proposed solution, and scope.
Class Diagram	Shows the main classes, attributes, methods, and relationships of the system.
Component Diagram	Shows the major software components and how they interact.
UI/Prototype Designs	Contains the planned interface screens and user interactions.

The repository will be updated throughout the development process so that the team can keep track of the latest versions of the project documents and designs.

3. Development Progress Tracking (Weeks 2–5)

Week	Development Activity	Progress
Week 2	Project planning and problem identification	Identified the lost-and-found problem, target users, objectives, and initial system scope.
Week 3	Structural analysis	Identified major classes, attributes, methods, relationships, and system components.

Week 4	System design and interaction planning	Planned major user interactions, system functions, and interface areas.
Week 5	Prototype and implementation planning	Organized the implementation order, dependencies, and planned application features.

Overall Progress

By Week 5, the team has established the basic structure and requirements of the Lost and Found Reporting System. The project has progressed from identifying the problem to designing the system structure and planning the main application functions. The next stage focuses on developing and connecting the planned features.

4. Essential Application Features

The following features are considered essential for the system:

Feature	Description
User Registration	Allows new users to create an account.
User Login	Allows registered users to securely access the system.
Submit Lost Report	Allows users to report a lost person, pet, or item.
Submit Found Report	Allows users to report a person, pet, or item that they found.
Report Details	Displays complete information about a lost or found report.
Search Reports	Allows users to search for relevant lost-and-found reports.

Filter Reports	Allows users to filter reports by category, type, location, or other available information.
Photo Upload	Allows users to attach photos to reports.
Location Information	Allows users to provide the location where something was lost or found.
Update Report Status	Allows users to update the status of their reports, such as resolved or still active.
Report Management	Allows administrators to review, update, or remove inappropriate or outdated reports.

These features were selected because they directly support the main purpose of the system without making the project unnecessarily complex.

5. Planned Interaction Areas / Implemented Interaction Areas

Planned Interaction Areas

The system is planned to have the following main interaction areas:

1. **Login and Registration**
 - User registration
 - User login
 - Logout
2. **Home/Dashboard**
 - View recent reports
 - Access search and filtering
 - Navigate to other system functions
3. **Report Submission**
 - Select lost or found
 - Select report category
 - Enter description
 - Enter date and location
 - Upload photos
 - Submit report
4. **Search and Browse**

- Search reports
- Filter reports
- Browse available reports

5. Report Details

- View complete report information
- View photos
- View location
- View report status

6. My Reports

- View submitted reports
- Edit reports
- Update report status

7. Administrator Area

- View submitted reports
- Review reports
- Remove inappropriate or outdated reports

Implementation Status

The planned interaction areas serve as the basis for the prototype and application implementation. Core areas such as registration/login, report submission, report browsing, report details, and report management are prioritized first. Additional interface improvements can be added after the essential functions are working.

6. Implementation Order Planning

The system will be implemented in an order that allows each major function to build on the previous one.

Order	Feature/Area	Purpose
1	Database Structure	Provides storage for users, reports, categories, locations, and photos.
2	User Registration and Login	Establishes user accounts and authentication.
3	User Management	Allows users to manage basic account information.

4	Report Creation	Allows users to create lost and found reports.
5	Photo and Location Information	Adds supporting information to reports.
6	Report Viewing	Allows users to view report details.
7	Search and Filtering	Helps users find relevant reports.
8	Report Status Updates	Allows users to update the progress of their reports.
9	Administrator Management	Allows administrators to review and manage reports.
10	Testing and Improvements	Checks the system and fixes problems before final presentation.

This order starts with the basic system foundation before implementing functions that depend on users and reports.

7. Implementation Dependencies

Some features depend on other parts of the system before they can work properly.

Feature	Depends On
User Login	User Registration and User Database
Submit Report	User Login and Database
Report Details	Report Database
Search Reports	Report Database and Report Information
Filter Reports	Categories and Report Information
Photo Upload	Report Creation and File Storage
Location Information	Report Creation and Location Data
Update Report	User Login and Existing Report

Admin Management	Admin Authentication and Report Database
Report Status	Existing Report and User Authentication

For example, a user must have an account and be logged in before submitting a report. Similarly, searching and filtering require reports to already be stored in the system.

8. Scope Review

In Scope

The project will include:

- User registration and login
- Lost and found reporting
- Reports for persons, pets, and items
- Report descriptions
- Date and location information
- Photo uploading
- Search and filtering
- Viewing report details
- Updating report status
- Basic administrator report management

Out of Scope

To keep the project manageable, the following are not included in the initial version:

- Real-time GPS tracking
- Automatic facial recognition
- AI-based identification
- Real-time chat between users
- Online payment
- Police or government database integration
- Advanced mobile application development

- Complex notification systems

The scope is kept focused on the basic reporting, searching, and management of lost-and-found information.

9. Group Discussion Notes

During group discussions, the team focused on keeping the system simple while still providing the important functions required for a lost-and-found platform. The team agreed that the system should support both lost and found reports for persons, pets, and items. The group also discussed the importance of search and filtering because users need to quickly find reports that match their situation.

The team discussed the major system components, including the user interface, authentication, user management, report management, category management, location management, photo management, database, and file storage. The team also agreed that unnecessary advanced features should be avoided so that the project remains realistic and achievable within the available development time.

10. Workflow Reflection

The development process helped the team understand the importance of planning a system before implementation. Identifying the problem and system objectives first made it easier to determine the required classes, components, features, and user interactions.

The team also learned that the different parts of the system are connected. For example, report submission depends on user authentication and database storage, while searching depends on having properly organized report information. Creating the structural diagrams also helped the team understand how the system's parts work together.

One challenge was deciding which features should be included in the initial system and which features should be excluded. The team addressed this by focusing on the core purpose of the system and prioritizing simple features that directly support reporting and finding lost persons, pets, and items.

11. Team Contributions Table

The following table can be customized with the actual names of the group members.

Team Member	Contribution	Responsibility
Menadel Miguel	Project Planning	Helped identify the problem, objectives, and system scope.
All Members	Structural Analysis	Worked on the Class Diagram and identified classes, attributes, methods, and relationships.
All Members	Component Design	Worked on the Component Diagram and identified major system components.
Menadel Miguel	UI/Prototype	Designed the planned system screens and user interaction areas.
All Members	Documentation	Prepared and organized project documentation and progress tracking.
All Members	Discussion and Review	Participated in group discussions, reviewed outputs, and provided suggestions for improving the system.